
Borrego Water District 7/9/2012

 SCHEDULE

TASK # DESCRIPTION DATE BY MONTH AND YEAR

1 PROJECT SETUP

1A Sign grant agreement with DWR April 2013

1B Select consulting hydrogeologist to administer the program @$200/Hr. May 2013

1C Meet with USGS, DWR and County on design for data input June 2013

1D Meet with Stakeholders and discuss project plan June 2013

1E Task Report June 2013

2 PREPARE EXISTING DATA

2A Design data input format June 2013

2B Compile and input existing data July 2013

2C Align existing data with well logs July 2013

2D Map the well locations and incorporate into GIS July 2013

2E Quarterly/Task Report July 2013

3 ANALTSIS OF EXISTING DATA 

3A Meet with USGS, DWR and County on analysis of data and parameters to track August 2013

3B Meet with Stakeholders and discuss project plan September 2013

3C Layout parameters on GIS map to determine location of data gaps September 2013

3D Finalize site locations October 2013

3E Quarterly/Task Report October 2013

4 DESIGN THE PROGRAM

4A Utilize data and professional technical input to design the plan November 2013

4B Discuss sampling procedures and protocol with USGS and DWR November 2013

4C Arrange permission and access details of sampling sites November 2013

4D Meet with Stakeholders and discuss project plan December 2013

4E Run video camera on selected wells of concern (5 wells) December 2013

4F Pull old pumps from inactive wells for sampling access (5 wells) December 2013

4G Install locking wellhead caps on inactive wells (where required) December 2013

4H Task Report December 2013

5 INITIATE PHASE 1 MONITORING

5A Implement round one of the sampling program (20 wells) January 2014

5B Input data from round one sampling January 2014

5C Review data with USGS, DWR and County January 2014

5D Resample sites with questionable results (10%) January 2014

5E Review results with Stakeholders January 2014

5F Quarterly/Task Report January 2014

6 INITIATE PHASE 2 MONITORING ‐ ONE YEAR LATER

6A Implement round two of the sampling program January 2015

6B Input data from round two sampling January 2015

6C Review data with USGS, DWR and County January 2015

6D Resample sites with questionable results (10%) January 2015

6E Review results with Stakeholders January 2015

6F Quarterly/Task Report January 2015

7 Final Report February 2015

8 Presentation to Stakeholders at the Annual Town Hall Meeting  March 2015
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